S/N	DESCRIPTION	PROCUREMENYT METHOD	SOURCE OF FUNDS	ADVERT FOR EOI	TENDER CLOSE / OPEN	EVALUATION	APPROVAL BY COMMITTEE OF SHORT LIST	ISSUE OF RFP	EVALUATION OF PROPOSALS	APPROVAL	OPENING OF FINANCIAL PROPOSALS	EVALUATION OF COMBINED PROPOSALS	APPROVAL OF COMBINED PROPOSALS	NEGOTATIONS	APPROVAL	NOTICE OF AWARD	CONTRACT SIGNING	START OF CONTRACT	CONTRACT COMPLETION
1	SUPPLY AND INSTALLATION OF ENTERPRISE BUSINESS INTELLINGENCE SYSTEM	OIB	ZESCO	5-Feb-16	26-Feb-16	18-Mar-16	8-Apr-16	6-May-16	20-May-16	3-June-16	17-Jun-16	8-Jul-16	22-Jul-16	5-Aug-16	19-Aug-16	2-Sep-16	16-Sep-16	21-Sep-16	21-Dec-16
2	ASSET VALUATION	OIB	ZESCO	27-May-16	17-Jun-16	08-Jul-16	22-Jul-16	02-Sep-16	23-Sep-16	07-Oct-16	14-Oot-16	04-Nov-16	18-Nov-16	2-Dec-16	16-Dec-16	30-Dec-16	13-Jan-17	18-Jan-17	23-Mar-17
3	CONSULTANCY RENEWABLE GENERATION DEVELOPMENT	OIB	ZESCO	4-Mar-16	25-Mar-16	15-Apr-16	29-Apr-16	10-Jun-16	01-Jul-16	22-Jul-16	29-Jul-16	19-Aug-16	02-Sep-16	16-Sep-16	30-Sep-16	14-Oct-16	07-Nov-16	21-Nov-16	13-Jun-17
	TOTAL																		